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March 15, 2005 
 

BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

ACQUISITION SERVICES 
 
 

NTRACT 
SCRIPTION: 

B1001490 - Computer Software Consultant to Build the 
mmercial Vehicle Information Systems and Networks 
gram - Michigan State Police 

NTRACT PERIOD - 
SE YEAR (S): 1/01 through 09/30/05 (3 years, 6 months) 

OPTION 1 
OPTION 2 
OPTION 3 

NTRACTOR: INCREASE 
mbridge Systematics, Inc., Cambridge, MA $813,000.00 

 
 - Check if a Michigan-based Business 

 
⌧ - Check if AS1 received by Acquisition Services and reviewed by DMB 

 - Check if request is to extend contract (no option in base contract) - Time period of extension:   
 - Check if extension request is beyond option year(s) - Time period of extension:   

 
FUNDING SOURCE: 100% Federal Funds 
 
PURCHASE JUSTIFICATION: 
 
Description of Product Service Requested:  The Federal Motor Carrier Safety Administration 
(FMCSA) sponsored and coordinated Commercial Vechicle Information Systems and Networks 
(CVISN) programs in many states to create a way for existing and newly designed system to exchange 
commercial vehicle information through the use of standards and available communications 
infrastructure.  This contract is to create a fully integrated motor carrier information system, which 
supports safe and seamless commercial vehicle transportation through North America.  This system will 
provide high quality, timely, and easily accessible information to all authorized users.  The Michigan 
CVISN program will provide a framework or "architecture" that will enable government agencies, the 
motor carrier industry, and other parties engaged in Commercial Vehicle Operations (CVO) safety and 
regulation, to exchange information and conduct business transactions electronically. 
 
Purpose/Business Case of New Contract, Amendment, or Extension and Expected Outcomes:  This 
increase is needed in order to successfully implement CVISN Level 1.  This federal initiative is nearing 
completion and due to changes in the requirements of this system, additional funding is needed. 
 



Commitment:  Fixed prices subject to appropriations. 
 
Risk Assessment:  If this increase does not take place, the Michigan State Police will not be able to 
implement CVISN Level 1 and could face losing federal funding for this project. 
 
Cost Reduction Consideration: 
 
A. Negotiated Savings:   
 
B. Cost Avoidance:  Cost will be held to FY04 prices. 
 
C. Total Savings:   
 
PRICE CLAUSE:  Prices to remain firm for the duration of the contract. 
 
CS-138:  084S3000018 
 
ORIGINAL CONTRACT AMOUNT:   $1,495,654.00 
 
CURRENT CONTRACT AMOUNT:   $1,495,654.00 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $813,000.00 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT 
AMOUNT:  54% 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT 
AMOUNT:  54% 
 
ESTIMATED 05 FISCAL YEAR INCREASE:   $813,000.00 
 
NEW TOTAL CONTRACT COST:   $2,308,654.00 
 
⌧  Check if > $500,000 for software development, computer hardware acquisition or quality assurance? 
 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY 
 
 
       
  Buyer Signature   Manager Signature 
 
 
       
  Division Director Signature   Acquisition Services Director Signature 


	Acquisition Services
	Report of Proposed Changes in Excess of $500,000

